

Phase 4: Project Planning Phase

4.1 Introduction

The **Project Planning Phase** defines the activities, sequence, resources, configuration steps, and testing approach required to implement the **Implement Client Script & UI Policy (Incident)** project in ServiceNow.

The planning process ensures that the project requirements identified in the previous phases are converted into practical configuration tasks. It also helps maintain a systematic approach to developing, verifying, and testing the UI Policies and Client Scripts.

4.2 Project Work Plan

The project is divided into a series of planned activities to ensure that each component is developed and verified properly.

The major activities include:

- Understanding the Incident management requirements.
- Identifying the fields that require conditional behavior.
- Designing the UI Policy and UI Policy Action.
- Configuring the **High Impact Control** UI Policy.
- Configuring the Urgency UI Policy Action.
- Developing the required Client Scripts.
- Implementing validation and automation rules.
- Verifying the configuration on the Incident form and list.
- Testing different user actions and conditions.
- Recording the results and preparing the project documentation.

This work plan provides a structured approach and reduces the possibility of configuration errors.

4.3 Configuration Planning

The configuration will be implemented on the **Incident** table in ServiceNow. Each component will have a specific purpose based on the project requirements.

Component	Planned Configuration
UI Policy	High Impact Control
Condition	Impact = 1 – High
Assignment Group	Made mandatory
Urgency	Made read-only
onChange Client Script	Automatically sets Urgency to High
onSubmit Client Script	Prevents saving when Assigned To is empty
onCellEdit Client Script	Prevents State changes through list editing

The UI Policy will control field behavior based on the Impact value, while Client Scripts will provide automation and additional validation.

4.4 Task Scheduling

The project tasks will be completed in a planned sequence so that each stage can be verified before moving to the next stage.

1. **Requirement Analysis** – Identify the required Incident field behavior and validation rules.
2. **Project Design** – Define the structure of UI Policies, UI Policy Actions, and Client Scripts.
3. **UI Policy Development** – Create and configure the High Impact Control UI Policy.
4. **UI Policy Action Development** – Configure Urgency as read-only when the condition is satisfied.
5. **Client Script Development** – Develop onChange, onSubmit, and onCellEdit Client Scripts.
6. **Validation and Automation** – Verify automatic Urgency updates and save validation.
7. **Configuration Verification** – Check whether all configurations are active and correctly applied.
8. **Testing and Demonstration** – Test the configured rules using different Incident conditions.
9. **Documentation** – Record the configuration, testing results, and final project outcome.

4.5 Testing Plan

A detailed testing plan will be followed to confirm that the implemented configuration works as expected.

The following scenarios will be tested:

- When **Impact = High**, Assignment Group should become mandatory.
- When **Impact = High**, Urgency should become read-only.
- When Impact changes to High, Urgency should automatically be set to High.
- When Impact is High and Assigned To is empty, the Incident should not be saved.
- When Assigned To is provided, the Incident should be saved successfully.
- When Impact changes from High to another value, normal field behavior should be restored.
- State changes through direct list editing should be prevented.
- State changes through the normal Incident form should be allowed.
- Appropriate information, error, and alert messages should be displayed.

The test results will be used to identify and correct any configuration issues before the final demonstration.

4.6 Resources Required

The following resources are required for successful implementation of the project:

Software and Platform

- ServiceNow instance.
- Incident Management application.
- Browser for accessing the ServiceNow instance.

Configuration Requirements

- Access to the Incident table.
- Permission to create and modify UI Policies.
- Permission to create UI Policy Actions.
- Permission to create and configure Client Scripts.

Incident Fields

- Impact
- Urgency
- Assignment Group

- Assigned To
- State

Testing Resources

- Sample Incident records.
- Incident form for testing form-based behavior.
- Incident list for testing list-edit restrictions.

These resources provide the required environment for configuration, validation, and demonstration.

4.7 Expected Planning Outcome

The expected outcome of the planning phase is a clear and organized implementation plan for the Incident configuration. Each UI Policy, UI Policy Action, and Client Script will have a defined purpose and testing method.

The planning phase will help ensure that:

- All identified requirements are covered.
- Configuration tasks are completed systematically.
- Field behavior works according to the defined conditions.
- Validation rules prevent incorrect submissions.
- Automation reduces unnecessary manual data entry.
- Configuration errors can be identified during testing.
- The final Incident configuration is ready for demonstration and documentation.

Overall, this phase provides the foundation for the successful development and testing of the **Client Script & UI Policy (Incident)** project.